
Compact Signing Date: 19-Nov-11
Entry into Force Date: 2-Apr-13
End of Compact Date: 1-Apr-18
Compact Closeout Period: 2-Apr-18 to 31-Jul-18
Current Compact Budget: $600 Million

 Control of Corruption
 Democratic Rights
 Pass Half Overall (11/20)

Date procurement management 

information system (PMIS)  

launched

Date 30-Nov-16 Pending Pending

Date e-catalogue software 

established
Date 31-Mar-15 30-Jun-15 Complete

Number of procurement skills 

mentor visits conducted
0 No Target 644 No Target

Number of organizational skills 

mentor visits conducted
0 No Target 567 No Target

Number of pilot PSUs 

permanently established
15 45 31 53%

Number of PSUs staff trained 

procurement skills (Basic)
0 500 155 31%

Number of PSUs staff trained 

organizational skills (Basic)
0 500 142 28%

Policy and Procedure Activity

Outcome: Increased rate and 

success of public private 

partnerships (“PPPs”) and 

improved environmental 

sustainability of government 

procurements

Number of Public Private 

Partnership (PPP)  standard 

bidding documents produced

0 6 Pending Pending

Community Projects Activity

Outcome: Improved health and 

education outcomes, including 

nutrition

Value of Generasi block grants 

funded to sub-districts (1)
0 68,816,000 65,774,615 96%

Iron folic acid tablets delivered to 

district
0 35,491,680 Pending Pending

Taburia packets delivered to 

district
0 18,943,200 Pending Pending

Number of sanitation triggering 

events
0 6,400 Pending Pending

Number of service providers 

trained on growth monitoring
0 1,558 1,420 91%

Number of service providers 

trained on Infant and Young 

Child Feeding (IYCF)

0 18,578 9,291 50%

Communications Activity

Outcome: Increased awareness 

about stunting

Date Communications Campaign 

design completed
Date 31-Mar-15 6-Dec-15 Complete

Number of villages assisted in 

participatory boundary setting
0 450 114 25%

Number of district land use, land 

cover, and permits and licenses 

inventories created

0 45 Pending Pending

Technical Assistance and 

Oversight Activity

Outcome: Improved quality and 

design of renewable energy and 

natural resources management 

projects

Proposals that receive project 

preparation support
0 No Target 35 No Target

Signed MOUs between MCA and 

districts
0 45 37 82%

Estimated hectares improved, 

rehabilitated, or protected 

through sustainable practices

0 492,815 Pending Pending

Generation capacity added 0 18.6 Pending Pending

Grant agreements signed 0 No Target 69 No Target

Green Knowledge Activity

Outcome: Improved local, 

provincial, and national capacity 

to drive forward Indonesia’s 

nation-wide low carbon 

development strategy within the 

context of the GP Project 

Green Knowledge work plan 

completed
Date 31-Mar-15 19-Dec-14 Complete

(1)  The target was calculated based on the assumption that $17,204,000 of Compact funds would be transferred to PSF each year for four years (2014-2017). However, the total amount spent by PNPM Generasi on block grants between 2014 and 2018 should be higher than this amount because the Compact is not the 

only source of funds. Therefore, this indicator should report progress over 100% of the target by the end of the Compact.

FY 2016 Scorecard Performance

Supply-side Activity 

Outcome: Improved ability of 

health service providers to 

prevent, diagnose, and treat 

stunting, improved nutrition of 

pregnant women and infants, 

improved sanitation behavior 

and reduced incidence of 

diarrhea

Green Prosperity Project

Objective: Increase productivity 

and reduce reliance on fossil 

fuels by expanding renewable 

energy; and Increase 

productivity and reduce land-

based greenhouse gas 

emissions by improving land use 

practices and management of 

natural resources.

Because benefits from GP 

primarily stem from Facility-

funded projects, there is no 

estimation of benefits at this 

time. However, funded projects 

will be required to meet ERR 

hurdles, including compact 

costs. Income benefits are 

expected to accrue to those 

people who live in the 

landscapes in which GP projects 

work. 

Green Prosperity Facility 

Activity 

Outcome: Increased investment 

in renewable energy and natural 

resources management, 

increased productivity, and 

reduced greenhouse gas 

emissions

Procurement Modernization 

Project

Objective: Achieve significant 

government expenditure savings 

on procured goods and services, 

while assuring their quality 

satisfies the public need, and to 

achieve the delivery of public 

services as planned.

Project/Objective

Estimated discounted $217 

million increase in income over 

the life of the investment. 

Compared to discounted costs 

of $114 million. These income 

benefits are expected to accrue 

to 1.7 million children. 

Community Nutrition Project

Objective: Reduce and prevent 

low birth weight and childhood 

stunting and malnourishment of 

children in project areas, and to 

increase household income 

through cost savings, 

productivity growth and higher 

lifetime earnings.

Participatory Land Use 

Planning Activity 

Outcome: Improved local 

capacity for administrative 

boundary setting, updating and 

integration of land use 

inventories, and enhancing 

spatial plans at the district and 

provincial levels

Percent Compact Target 

Satisfied 

(Sep 2016)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through Quarter 14 

Actuals 

(Sep 2016)

Indonesia

Report Date: November 10, 2016

There is no estimate of projected 

benefits for Phase I of the PM 

project, but an above-hurdle 

ERR is required of Phase II. It is 

expected that all residents of the 

geographic areas covered by 

spending units participating in 

the project will benefit.

Procurement 

Professionalization Activity

Outcome: Improved 

procurement capacity and 

function of procurement service 

units and related spending units.

Projected Economic 

Benefits and Beneficiaries                                                                                                                                          
Activity/Outcome

Table of Key Performance Indicators

(Quarter 14 Results: July to September 2016)


